
May 6, 2021

Eglinton Crosstown LRT

Construction Liaison Meeting
Brentcliffe Road to Victoria Park Avenue



Section One At-Grade: 
Brentcliffe Portal to Sunnybrook Park Stop



SECTION ONE AT-GRADE UPDATE
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Activity Location Approx. Date & Duration

LRV Delivery and Vehicle Testing Brentcliffe –Kennedy Late May 

Brentcliffe Retaining Wall 

Construction

North side of Eglinton Ave, east of 

Brentcliffe Rd
Underway through June 2021

Å Shelter finishing activities

Å Platform ramps

Å Platform walls

Å Handrails 

Sunnybrook Park Stop Ongoing through May

Multi -use path construction: backfill 

and compaction
Serena Gundy Park –West of Leslie St. Ongoing through Spring 2021

Pedestrian staircase installation 

Parking lot re -opened

Backfill on Leslie Trail 

Eglinton and Leslie St. –South side 

Completed April 

Completed April

Ongoing through Spring 2021

Concrete and road works Don Mills Rd & Eglinton Ave E Ongoing through 2021



EAST TESTING & COMMISSIONING
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Å In late May, light rail vehicles (LRVs) will be 

delivered to the east end of the alignment to 

conduct testing and commissioning activities 

between Brentcliffe Road and Kennedy Road.

Å The LRVs will run mainly on the surface along a 

track in the center of Eglinton Avenue. 

Å The LRVs will follow traffic signals as they cross 

through intersections.

Å Prior to testing, the overhead catenary system 

(OCS) will be energized in order to power the 

vehicles.



RETAINING WALL CONSTRUCTION 

NORTH SIDE OF EGLINTON

EAST OF BRENTCLIFFE ROAD
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Å This retaining wall is required to hold the 

embankment created from the widened Eglinton 

Ave. 

Å Slope stabilization work is now complete and 

retaining wall construction has resumed

Å Slope restoration design is in review by CTS and 
the City of Toronto



RAMP CONSTRUCTION, WEST OF LESLIE STREET 

MULTI-USE PATH CONNECTING EGLINTON AVE E TO SERENA GUNDY PARK 
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Å Construction activities for path construction include: Excavation, backfill and installation of topsoil 
Å Landscaping will take place this year as part of the final restoration plan

Mid -July 2020 through Spring 2021



CONSTRUCTION PROGRESS PHOTOS
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SIDEWALK RESTORATION 
LESLIE INTERSECTION

PEDESTRIAN STAIRCASE
LESLIE AND EGLINTON



Science Centre Station



SCIENCE CENTRE STATION UPDATE
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Activity Location Approx. Date & Duration

LRV Delivery and Vehicle Testing Brentcliffe –Kennedy Late May 

Urban tapestry framework

Urban tapestry installation
Station box

Completed April 

Ongoing through May

Louver Installation Main entrance Completed April

Escalator Glazing Station box Ongoing through May

Stair Railing Installation Bus Terminal Ongoing through May 

Ceiling grid & tile installation

Station box/Pedestrian tunnel

Bus terminal 

Main entrance

Ongoing through Spring 2021

Wall & floor tiling 

Mechanical and electrical installation
Station box Ongoing through Spring 2021

Drywall installation

Wall & floor tiling

Sliding door installation

Bus terminal Ongoing through Spring 2021

Electrical finishes

Floor tiling

Sliding door installation

Main entrance Ongoing through Spring 2021



EAST TESTING & COMMISSIONING
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Å In late May, light rail vehicles (LRVs) will be 

delivered to the east end of the alignment to 

conduct testing and commissioning activities 

between Brentcliffe Road and Kennedy Road.

Å The LRVs will run mainly on the surface along a 

track in the center of Eglinton Avenue. 

Å The LRVs will follow traffic signals as they cross 

through intersections.

Å Prior to testing, the overhead catenary system 

(OCS) will be energized in order to power the 

vehicles.



SCIENCE CENTRE TRAFFIC CONFIGURATION
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December 6, 2020 for approx. eight months



CONSTRUCTION PROGRESS PHOTOS
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URBAN TAPESTRY INSTALLATION
MAIN ENTRANCE

ELECTRICAL WORKS 
MAIN ENTRANCE



CONSTRUCTION PROGRESS PHOTOS
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LOUVER WORKS
MAIN ENTRANCE

CEILING FINISHES
BUS TERMINAL 



Section Two At-Grade
Aga Khan Park & Museum Stop to O’Connor Stop



SECTION TWO AT-GRADE UPDATE
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Activity Location Approx. Date & Duration

LRV Delivery and Vehicle Testing Brentcliffe –Kennedy Late May 

Road widening Swift Drive to Bermondsey Road Completed in March

Barrier curbs East Don River Bridge Completed in March

Waterproofing
Wynford Bridge

East Don River Bridge

Completed April

Ongoing through May

Å Shelter finishing activities

Å Guardrail installation
Aga Khan Park & Museum Stop Ongoing through May

Retaining walls Swift Drive & Eglinton Ave E Ongoing through May (North wall)

Å Platform curbs

Å Handrails

Å North sidewalk

Sloane Stop Ongoing through May

Å Shelter finishing activities

Å Platform curbs

Å Platform ramps

Bí+~||~ª N®~§ Ongoing through May 



EAST TESTING & COMMISSIONING
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Å In late May, light rail vehicles (LRVs) will be 

delivered to the east end of the alignment to 

conduct testing and commissioning activities 

between Brentcliffe Road and Kennedy Road.

Å The LRVs will run mainly on the surface along a 

track in the center of Eglinton Avenue. 

Å The LRVs will follow traffic signals as they cross 

through intersections.

Å Prior to testing, the overhead catenary system 

(OCS) will be energized in order to power the 

vehicles.



CONSTRUCTION PROGRESS PHOTOS
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HANDRAILS INSTALLATION
SLOANE STOP

WATERPROOFING
WYNFORD BRIDGE




